
START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 11/26-12/01/2007 

GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Total Explosives consumed during Demo Operations: 

Boosters Nori El Caps Det Cord 

Elec Caps Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team # Grid # & date % Cornp MEC MD lbs lbs Scrap Man Hrs 
Need EMM 

Yes/No 

1 F4D on 11/26 100% 48 Items 39 1 6 No 

E4A on 11/26 25% Pending 238 26 No 

J3C on 11/26 40% Pending 220 32 Yes 

D3D on 11/26 20% Pending 325 45 No 

E4A on 11/27 50% Pending 395 10 10 36 No 

D3D on 11/27 40% Pending 400 10 51 No 

E4A on 11/28 75% Pending 380 10 36 No 

D3D on 11/28 60% Pending 300 36 No 

L3C on 11/28 Heavy equipment, 1,475 cu ft soil moved 18 No 

1 E4A on 11/29 99% 39 Items Yes 

E4B on 11/29 50% Pending 320 35 46 No 

D3D on 11/29 75% Pending 150 15 Yes 

L3C on 11/29 Heavy equipment, 899 cu ft soil moved 18 N/A 

E4B on 11/30 100% 61 items 155 10 20 No 

E3C on 11/30 20% Pending 185 20 16 Yes 

D3D on 11/30 85% Pending 200 42.5 Yes 

L3C on 11/30 Heavy equipment, 1,380 cu ft soil moved 18 N/A 

D3D on 12/01 
assissted tm 2 0% Pending 

D3D on 12/01 99% 166 Items 

Yes 

350 35 54 Yes 

L3C on 12/01 Heavy equipment, 2,563 cu ft soil moved 18 N/A 

Totals: 3657 147 68 533.5 

The Followlnfls Grids have received a Quality Assurance check this week: 

F4D, E4A, E4B 

Comments: 
No Meeting on 11/15, no meeting on 11/22. On 11/19-11/21, USAE Site Mgr. and two UXOT-2's supported 
Aeration ops. 11/19 837c|u ft of soil thru hydro-aeration station, on 11/20 972 cu ft, on 11/21 675 cu ft 
On 11/25 a new UXOT-2, Jeff Hunter mobilized and will Inbrief and begin ops on 11/26. On 11/29 UXOT-2 
job at 1000 hrs and demobilized for personal reasons. 

Guardian Hydro-

Jeff Hunter quit the 




